GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S – Entrustment and Contract Management of works execution and rationalize the process - Orders issued in G.O.Ms.No.8 PR & RD (RWS-I) Dept.,dated:30-01-2017 – Modifications – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS-I) DEPARTMENT

G.O.MS.No. 94 Dated: 10-09-2018

Read the following:-

1) G.O.Ms.No.8 PR & RD (RWS-I) Dept.,Dated:30-01-2017.
2) G.O.Ms.No.61 PR & RD (RWS-I) Dept.,Dated:21-11-2017
3) From the Engineer-in-Chief, RWS&S, AP., Vijayawada . Lr.No. AEE (T) / DEE (T) / GOMs.No.8/ Modifications/2018, Dt:13-08-2018.

& & &&

ORDER:

In the reference 1st read above, Government have issued comprehensive orders with respect to Entrustment of works, Clearances by other departments/agencies/PRI bodies etc., putting for tenders, sequence of execution, modification of estimates/working estimates, payment procedure and sanction of extension of agreement time in respect of Rural Water Supply & Sanitation Department. The following guidelines issued on release of pipe line payment schedule on supply of pipes and specials.

S.No	Description	Payment break up
1	Cost of pipes and specials supplied should be made on supply of pipes after QC Clearance	50%
2	After laying, Jointing and testing of pipelines	25%
3	After commencement of the Scheme	25%

2. In the reference 3rd read above, the Engineer-in-Chief, RWS&S, AP., Vijayawada has informed that the Contractors Association have represented that 25% of the total amount part is held up till the commissioning of the entire work, which is directly affecting the financial mobilization, as 75% of the RWS&S works are having pipes component. At present they are procuring pipes with cash and carry system, hence withholding of 25% of amount up to commencement of the scheme is making them severe cash crunch. In addition to the above 5% retention amount is also withheld in running bills, which is also causing more difficulty. Hence, they have requested to implement the previous system as per the G.O.Ms.No.314 PR & RD (RWS-I) Dept. Dated:7-3-2007.

3. The Engineer-in-Chief, RWS&S, A.P., Vijayawada has requested to issue certain modifications in respect to the item (iv) (a)(b)in para-2 of orders issued in the reference 1st read above including ongoing works also.

4. Government after careful examination of the proposal hereby issue the modification to the item (iv) (a) in para-2 of G.O 1st read above, with regard to payment schedule for the following component for pipes irrespective of pipeline diameter and material for the works taking up by the RWS&S Department including ongoing works also.

Component	Payment
Manufacture and supply of pipes and stacked at the site after inspection by the department	60%
After excavation, laying, Jointing including earthwork and refilling	20%
After satisfactory Hydraulic testing of the pipelines	5%
After commissioning the pipe line/scheme	15%

5. The Engineer-in-Chief, RWS&S, AP., Vijayawada shall take necessary action in the matter accordingly.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B. RAMANJANEYULU,
SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief, RWS&S, AP., Vijayawada
The Director of Treasuries & Accounts, AP., Vijayawada
The Director of Works & Accounts, AP., Vijayawada
The Pay & Accounts Officer, Vijayawada
The Accountant General, AP., Hyderabad
The Sr. Deputy Accountant General(LBAA)O/o the AGAP, Hyderabad
Copy to:
The OSD to Minister for PR&RD, ITE&C,
The P.S to Secretary to Govt., PR&RD(RWS),
SC/SF.

// FORWARDED : : BY ORDER //

SECTION OFFICER.